
           

MEMORANDUM 

Date: May 10, 2012 

To: Danny Searcy and members of the Rutherford County Planning Board  

From: David Odom 

Re: Update on Grey Rock Activities  

1. Project 1 has been awarded to Sisk Grading.  We held the preconstruction meeting on Tuesday 
morning and they are currently mobilizing.  The contract documents are being reviewed by the 
County Attorney and should be finalized by Monday.  Work will begin on Monday.  All permits 
are in hand. 

2. Project 2 will be advertised this weekend.  Originally this was anticipated to be a formal bid but 
has been modified to an informal bid due to the pricing obtained for Project 1.  Bids will be 
opened on May 31. 

3. Project 1 paving has been advertised and will also be opened on May 31st.  We did make this a 
formal bid due to the potential for problems during paving.  Stringent testing will be required on 
the asphalt during installation and testing will be performed after installation to ensure 
compaction. 

4. The permit application for the stream crossings has been submitted.  This is a 4 month process 
and will impact the construction of Projects 3-5 so time is of the essence.  The expected permit 
fee for these culverts is around $150,000 in wetlands mitigation but could save $450,000 in 
bridge/bottomless culvert installation. 

5. Projects 3 and 4 are under design now.  These designs will be completed in accordance with the 
provided schedule. 
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